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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

, <>Em 
gEMERGENCyg', 
^'RESROiKEa 

US EPA RECORDS CENTER REGION 

418391 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #29 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Kim Cussen, United Water 
Stan Rigney, IDEM 
Randy Braun, IDEM 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Jason Ravenscroft, Marion County Health Department 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Knsten Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carison, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
Gabriele Hauer, IDEM 
Max Michael, IDEM 

From: Verneta Simon & Anita L. 
Date: 11/8/2011 
Reporting Period: 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 

Boseman, On-Scene Coordi 

Contract Number: 
Action Memo Date: 
Response Type: 

nators 

9/30/2010 
PRP Oversight 
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Response Lead: 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

PRP 
Non NPL 
4/6/2011 

INN0051050501 

Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On October 31, 2011, Midwest hauled off 1 load (6,200 gal) of oily water from the primary separator pit to 
the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest continued sludge solidifying activities in the solidification pits. 
• Midwest continued cleaning activities in the elevated level of the Solids Building. 
• Midwest began cleaning activities in the two GAC system "raw water" frac tanks located north of the 

Solids Building. 
• AVS mobilized to the site to begin process pipeline cleaning activities. 

On November 1, 2011, Midwest hauled off 1 load (6,200 gal) of oily water from the east containment and 
frybasket to the United Waste Water Inc. in Cincinnati, OH. 

• Midwest hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest continued sludge solidifying activities in the solidification pits. 
• Midwest continued cleaning activities in the elevated level of the Solids Building. 
• Midwest completed cleaning activities in the hwo rented GAC system "raw water" frac tanks located 

north of the Solids Building. These tanks met the "visible product" inspection standard before being 
demobilized. 

• Midwest mobilized an additional vac truck. The extra vac truck is being used to move sludge from 
the million gallon bunker tanks to the solidification pits. 

• AVS started cleaning process piping in the Tank 6 and Tank 7 containment. 
• OSC Verneta Simon and START PM Rick Mehl were on site for a site walk. 
• During the site walk, an unlined roll off box, a roll off box leaking liquid, and incompatible wastes 

stored together were noticed. TriHydro and Midwest took action to correct these issues by 
removing sludge from a roll off box and reinstalling a sagged liner, ensunng that ail trucks leaving 
the Site are inspected for leaking liquids, and segregating incompatible wastes. 
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On November 2, 2011, Midwest hauled off (17) 20 cyd roll-off boxes of solidified sludge to Southside 
Landfill in Indianapolis, IN. 

• Midwest received (4) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest used two vac trucks to collect and transport sludge from the east and west million gallon 
bunker tanks to the solidification pits. 

• Midwest continued sludge solidifying activities in the solidification pits. 
• Midwest started cleaning the centrifuge platform area east of the solids building. 
• AVS continued cleaning process piping in the Tank 6 and Tank 7 containment. 
• Roger Ward Engineering was on site doing sun/ey work for the permanent stormwater management 

system. 

On November 3, 2011, Midwest hauled off 3 loads (15,948 gal) of oily water from MH-24 and the west 
solidification pit to the United Waste Water Inc. facility in Cincinnati, OH and the Clean Water Limited 
Cherokee Drive facility in Dayton, OH. 

• 0.35" of rain fell during the day. Water pooled above manholes but subsided. No water was 
noticed escaping the Site. 

• Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest continued cleaning the centnfuge platform area east of the solids building. 
• Midwest powerwashed around the base of the sample station. 
• Midwest cleaned portions of the pnmary separator. 
• Midwest used two vac trucks to collect and transport sludge from the east and west million gallon 

bunker tanks to the solidification pits. 
• Current depth to sludge in the bunker tanks were measured: 12'10" - west million gallon bunker 

tank; 7'10" - east million gallon bunker tank 
• Midwest continued sludge solidifying activities in the solidification pits. 
• AVS continued cleaning process piping in the Tank 6 and Tank 7 containment. 
• Roger Ward Engineering was on site doing survey work for the permanent stormwater management 

system. 

On November 4, 2011, Midwest hauled off 10 loads (56,000 gal) of oily water from MH-23, frac tank 5, the 
control structure, and the west solidification pit to the United Waste Water Inc. facility in Cincinnati, OH and 
the Clean Water Limited Cherokee Dnve facility in Dayton, OH. 

• Midwest hauled out 4,908 gallons of caustic hazardous waste to Environmental Enterpnses Inc. in 
Cincinnati, OH. 

• Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest received (2) loads of lime solidification media. 
• Midwest continued cleaning in the unload building. 
• Midwest used two vac trucks to collect and transport sludge from the east and west million gallon 

bunker tanks to the solidification pits. 
• Midwest continued sludge solidifying activities in the solidification pits. 
• Midwest replaced the worn out tarp covering the west hole in Tank 51. 
• TriHydro mobilized a new, more robust GAC system. It will be staged and winterized in the 

dehydration building. 
• AVS continued cleaning process pipe runs that lead from the primary separator area to Tank 6 and 

Tank 7. 
• Roger Ward Engineering was on site doing survey work for the permanent stormwater management 

system. 
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The wood pulp solidification matenal is a reclaimed/recycled product. As of October 28, 2011, 
approximately 6,000,000 pounds had been used to solidify waste sludge. 

An updated figure depicting which vessels have been cleaned is available in the documents section of this 
website. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

3,680,995 gallons 

424,956 gallons 

346,320 gallons 

8,793 gallons 

6,460 cyd 

200 cyd 

263,912 gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 
2.2.1 Anticipated Activities 

• Initiate Tank 51 cleaning activities. 
• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 
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2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA --United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www.epaosc.org/esi 
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